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TIMELINE 
 
 

Calendar 
Date 

Work 
Days 

Remaining 
Milestones 

10/05/2004 87 Days 
Post Mission Set, Major Events and User 
Loading Profiles for Projects/Users review and 
verification. 

10/26/2004 70 Days 

Deadline for Projects/Users responses to 
Mission Set, Major Events, and User Loading 
Profiles. Last day for Trajectory or Viewperiod 
updates and submissions. 

11/16/2004 55 Days Start preliminary requirements analysis and 
recommendations. 

01/1 3/2005 17 D ays NASA Headquarters Science Review 

01/14/2005 16 Days 
Post preliminary 
Contentions/Recommendations to RAPWEB for 
Projects/Users review. 

01/27/2005  8 Days Complete Project/User Review 

02/03/2005 3 Days Post final Contentions and Recommendations 
on RAPWEB 

02/07/2005 1 Day Distribute booklets to RARB Board Members 

02/08/2005  Resource Allocation Review Board Meeting 
 


